



Project Name: SS-22-01, Cox Creek Interceptor Improvements: Phase 2
Advertisement Date: January 10, 2022
Bid Opening Date: 2:00 p.m., February 1, 2022
Project Manager: Chris Cerklewski
Engineer's Estimate: \$4,000,000

This list does not include those who have obtained the plans for this project from the internet or a plan center.

Date	Planholder	Contact/Phone/Fax/E-mail	Other
01/10/22	Builders Exchange of Washington 2607 Wetmore Ave Everett, WA 98201	Rick Morgan (425) 258-1303 (425) 259-3832 production@bxwa.com	Plans <input checked="" type="checkbox"/> Specs <input checked="" type="checkbox"/> Addendum <input checked="" type="checkbox"/> Pre-bid Meeting <input type="checkbox"/>
01/10/22	Central Oregon Builders Association 1051 NE 4th Street Bend OR 97701	Attn: Ashley (541) 389-1058 (541) 389-1545 plans@coba.org	Plans <input checked="" type="checkbox"/> Specs <input checked="" type="checkbox"/> Addendum <input checked="" type="checkbox"/> Pre-bid Meeting <input type="checkbox"/>
01/10/22	Contractor Plan Center 5468 SE International Way Milwaukie OR 97222	Brie Kidwell (503) 650-0148 (503) 650-8273 brie@contractorplancenter.com	Plans <input checked="" type="checkbox"/> Specs <input checked="" type="checkbox"/> Addendum <input checked="" type="checkbox"/> Pre-bid Meeting <input type="checkbox"/>
01/10/22	Daily Journal of Commerce 921 SW Washington St Ste 210 Portland, OR 97205	Plan Room (503) 274-0624 (503) 802-7239 plancenter@djcoregon.com	Plans <input checked="" type="checkbox"/> Specs <input checked="" type="checkbox"/> Addendum <input checked="" type="checkbox"/> Pre-bid Meeting <input type="checkbox"/>
01/10/22	Douglas Plan Center 3076 Diamond Lake Blvd Roseburg OR 97470	Diane Chartier (541) 440-9030 (541) 440-8937 dcplancenter@aasurveying.com	Plans <input checked="" type="checkbox"/> Specs <input checked="" type="checkbox"/> Addendum <input checked="" type="checkbox"/> Pre-bid Meeting <input type="checkbox"/>
01/10/22	Emery & Sons Construction Group, LLC PO Box 13069 Salem, OR 97309	Lance (503) 588-7576 (503) 371-6637 bids@emeryandsons.com	Plans <input checked="" type="checkbox"/> Specs <input checked="" type="checkbox"/> Addendum <input checked="" type="checkbox"/> Pre-bid Meeting <input type="checkbox"/>
01/10/22	Eugene Builders Exchange 2460 W 11th PO Box 22036 Eugene, OR 97402	Jeremy Moritz (541) 484-5331 (541) 484-5884 projects@ebe.org	Plans <input checked="" type="checkbox"/> Specs <input checked="" type="checkbox"/> Addendum <input checked="" type="checkbox"/> Pre-bid Meeting <input type="checkbox"/>
01/10/22	Kerr Contractors, Inc PO Box 1060 Woodburn OR 97071	Alan Aplin (971) 216-0050 (971) 216-0079 estimating@kerrcontractors.com	Plans <input checked="" type="checkbox"/> Specs <input checked="" type="checkbox"/> Addendum <input checked="" type="checkbox"/> Pre-bid Meeting <input type="checkbox"/>
01/10/22	M. L. Houck Construction Co. 4444 22nd Ave NE Salem, OR 97301	Mike Houck (503) 463-7177 (503) 463-4979 sarah@houckco.com	Plans <input checked="" type="checkbox"/> Specs <input checked="" type="checkbox"/> Addendum <input checked="" type="checkbox"/> Pre-bid Meeting <input type="checkbox"/>
01/10/22	Oregon Bid Network (NAPC) PO Box 40445 Grand Junction, CO 81504	(970) 712-5585 (302) 450-1925 bids@napc.me	Plans <input checked="" type="checkbox"/> Specs <input checked="" type="checkbox"/> Addendum <input checked="" type="checkbox"/> Pre-bid Meeting <input type="checkbox"/>

<i>Date</i>	<i>Planholder</i>	<i>Contact/Phone/Fax/E-mail</i>	<i>Other</i>
01/10/22	Premier Builders Exchange 63052 Layton Avenue #100 PO Box 6731 Bend OR 97701	Attn: Kendra (541) 389-0123 (541) 389-1549 admin@plansonfile.com	<i>Plans</i> <input checked="" type="checkbox"/> <i>Specs</i> <input checked="" type="checkbox"/> <i>Addendum</i> <input checked="" type="checkbox"/> <i>Pre-bid Meeting</i> <input type="checkbox"/>
01/10/22	Salem Contractors Exchange 2256 Judson SE PO Box 12065 Salem OR 97309	Kay (503) 362-7957 (503) 362-1651 kay@sceonline.org	<i>Plans</i> <input checked="" type="checkbox"/> <i>Specs</i> <input checked="" type="checkbox"/> <i>Addendum</i> <input checked="" type="checkbox"/> <i>Pre-bid Meeting</i> <input type="checkbox"/>
01/10/22	Spokane Regional Plan Center 209 N Havana Street Spokane, WA 99202	Jenny Martin (509) 328-9600 (509) 328-7279 projectinfo@plancenter.net	<i>Plans</i> <input checked="" type="checkbox"/> <i>Specs</i> <input checked="" type="checkbox"/> <i>Addendum</i> <input checked="" type="checkbox"/> <i>Pre-bid Meeting</i> <input type="checkbox"/>
01/10/22	SW Washington Plan Center 7017 NE Hwy 99, #214 Vancouver WA 98665	 (360) 694-7922 (360) 694-0188 plancenter@swca.org	<i>Plans</i> <input checked="" type="checkbox"/> <i>Specs</i> <input checked="" type="checkbox"/> <i>Addendum</i> <input checked="" type="checkbox"/> <i>Pre-bid Meeting</i> <input type="checkbox"/>
01/10/22	Willamette Valley Bid Center 135 2nd Ave SE Albany OR 97321	Jerry Running (541) 928-5159 (541) 207-3290 wvbidcenter@gmail.com	<i>Plans</i> <input checked="" type="checkbox"/> <i>Specs</i> <input checked="" type="checkbox"/> <i>Addendum</i> <input checked="" type="checkbox"/> <i>Pre-bid Meeting</i> <input type="checkbox"/>
01/11/22	Canby Excavating 25361 South Hwy 99 E PO Box 848 Canby, OR 97013	Ben Burgi (503) 266-2792 (503) 266-2791 benb@canbyex.com	<i>Plans</i> <input checked="" type="checkbox"/> <i>Specs</i> <input checked="" type="checkbox"/> <i>Addendum</i> <input checked="" type="checkbox"/> <i>Pre-bid Meeting</i> <input type="checkbox"/>
01/18/22	High Quality Traffic Control 15400 Libby Lane SE Jefferson, OR 97352	Shelly Ream (503) 949-8656 HQTrafficControl@gmail.com	<i>Plans</i> <input checked="" type="checkbox"/> <i>Specs</i> <input checked="" type="checkbox"/> <i>Addendum</i> <input checked="" type="checkbox"/> <i>Pre-bid Meeting</i> <input type="checkbox"/>
01/18/22	K & E Excavating, Inc. 3871 Langley St SE Salem, OR 97317	Chad Walter (503) 399-4833 (503) 779-1192 chad@keex.net	<i>Plans</i> <input checked="" type="checkbox"/> <i>Specs</i> <input checked="" type="checkbox"/> <i>Addendum</i> <input checked="" type="checkbox"/> <i>Pre-bid Meeting</i> <input type="checkbox"/>
01/19/22	James W Fowler Company 12775 Westview Dr. PO Box 489 Dallas, OR 97338	Sonja Sommerfeldt (503) 623-5373 (503) 623-9117 estimating@jwfowler.com	<i>Plans</i> <input checked="" type="checkbox"/> <i>Specs</i> <input checked="" type="checkbox"/> <i>Addendum</i> <input checked="" type="checkbox"/> <i>Pre-bid Meeting</i> <input type="checkbox"/>
01/19/22	Moore Excavation, Inc. PO Box 789 Fairview, OR 97024	Amber Hill (503) 674-0900 (503) 674-0909 bids@themeigroup.com	<i>Plans</i> <input checked="" type="checkbox"/> <i>Specs</i> <input checked="" type="checkbox"/> <i>Addendum</i> <input checked="" type="checkbox"/> <i>Pre-bid Meeting</i> <input type="checkbox"/>
01/19/22	Pacific Excavation, Inc. 79 N Danebo Avenue Eugene, OR 97402	Beau Solesbee (541) 726-7380 (541) 726-7943 beau@pacificexc.com	<i>Plans</i> <input checked="" type="checkbox"/> <i>Specs</i> <input checked="" type="checkbox"/> <i>Addendum</i> <input checked="" type="checkbox"/> <i>Pre-bid Meeting</i> <input type="checkbox"/>
01/31/22	Icon Construction 1969 Willamette Falls Drive, Suite 260 West Linn, OR 97068	Matt Schmitz (503) 964-0633 Mschmitz@iconconstruction.net	<i>Plans</i> <input checked="" type="checkbox"/> <i>Specs</i> <input checked="" type="checkbox"/> <i>Addendum</i> <input type="checkbox"/> <i>Pre-bid Meeting</i> <input type="checkbox"/>