



CITY OF ALBANY
Public Works Department

ADDENDUM #1

WL-22-01, Jefferson Street and 1st Avenue Water Line

In order to clarify the intent of the Specifications and Drawings, the following provisions are provided and shall be considered part of the contract documents.

ULTIMATE COMPLETION DATE:

In Section I-4. CONTRACT COMPLETION TIME AND LIQUIDATED DAMAGES, change the ultimate completion date from September 30, 2022, to **May 19, 2023**.

In order to ensure that all bidders are aware of these provisions, each bidder must sign this addendum below and attach it to the proposal, as well as acknowledge the addendum on the proposal form within the Invitation to Bid documents.

IMPORTANT: Failure to include a signed Addendum could result in the disqualification of your bid.

Contractor's Signature

Date

Company Name *(please type or print)*