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BIDDER’S SUBMITTAL CHECKLIST 

Bids must be submitted by the time designated and the address listed in the advertisement for the Invitation 
to Bid at the City Hall Parks and Recreation Department/Information counter and marked received by City 
staff indicating the time and date as shown on the City Bid Clock in the Parks Department. Any bid 
submitted after the designated closing time or to any other location will be determined nonresponsive and 
will not be opened. It is the responsibility of the Bidder to deliver the bid by the indicated deadline to the 
designated location.  

If the Bidder submits a proposal via a delivery service (FedEx, UPS, USPS, etc.), the required sealed 
envelope must be enclosed in the delivery service packaging and the Project Title of the bid should be 
written on the outside delivery service packaging. The City is not responsible for late or mishandled 
delivery, regardless of the method of delivery. 

Bids should be delivered to and stamped received by the Parks & Recreation Department Counter staff at 
City Hall to be considered Responsive. Bidder is solely responsible for the bid to be delivered to the correct 
location by the correct time. 

If contractor obtains these documents by means of a website or copied from a Plan Center, it is the 
responsibility of the contractor to check for any addendums to this contract prior to bid opening. To be 
notified of addendums, contractor may call 541-917-7676 and request to be added to the plan holders list. 

Failure to include any signed Addendums could result in the disqualification of your bid. 

 
All bids must be submitted on City-provided forms that do not contain unauthorized alterations.   

All bids shall include the following submittals or may be considered non-responsive:  

     Signed Proposal (two pages) - with all applicable blanks completed  

     Completed Schedule of Contract Prices - signed by an authorized representative of the company who can “execute 
bids” 

     Bid Bond – using City-provided Bid Bond form with no alterations 

     Employee Drug Testing Certification form 

     Signed Addenda (if Addenda have been issued) 

     List of references as described in the Technical Specifications (09900, 1.02 A.1.) 

 
Submitted within two hours after bid closing time (required under ORS 279C.370): 

     First-Tier Subcontractor Disclosure form – signed and if “none” indicate as such 

 

Other than what is listed above, it is not necessary to submit any additional pages with the bid. 
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NOTICE TO CONTRACTORS 
CITY OF ALBANY 

INVITATION TO BID 
See Addendum No. 1 

Category of Bid:  Construction 
Engineer’s Estimate:  $810,000 

Bids due at 2:00 p.m., Tuesday, May 7, 2019 Thursday, May 9, 2019 

The City of Albany hereby extends an invitation to submit bids for: 

WTP-18-01, Vine Street WTP Accelator Improvements.  This project will replace the existing tube settlers, clean 
and recoat the steel plate surfaces, and repair and coat concrete surfaces on the Accelators.  The existing bridge and 
catwalk in Accelator 1 will be replaced, and an existing eight-inch valve will be replaced on Accelator 2.   

An optional prebid meeting will be onsite at 300 Vine SW, Wednesday, May 1, 2019, at 10:30 AM. 

Bids submitted shall be filed in sealed envelopes and received at the City of Albany Parks & Recreation counter, not 
later than 2:00 p.m., Tuesday, May 7, 2019 Thursday, May 9, 2019, addressed to the attention of Diane Murzynski, 
Purchasing Coordinator, at Albany City Hall, Finance Department, 333 Broadalbin Street SW, Albany, OR  97321.  The 
outside of the envelopes shall plainly identify:  (1) the Project name, (2) the Bid Opening time and date, (3) the Bidder’s 
name, and (4) the Contractor’s license number (per ORS 701).  Immediately following the filing deadline, the bids shall 
be opened and publicly read in the Santiam Periwinkle Room of City Hall. Bid totals will be posted on the City’s website 
at http://www.cityofalbany.net/departments/finance/city-purchasing/bids-rfps-rfqs. 

Contract bid documents may be examined at the Office of the Public Works Director, City Hall, 333 Broadalbin 
Street SW, Albany, Oregon, 541-917-7676; downloaded from the City of Albany website at 
http://www.cityofalbany.net/departments/finance/city-purchasing/bids-rfps-rfqs; or a printed set may be purchased for $35.  It is 
imperative those who download the contract bid documents check the website regularly for addenda, clarifications, and 
other pertinent notifications.  All who are known by the City of Albany to have received a complete set of the contract 
bid documents will receive notification when additional items are posted.  Please call 541-917-7676 to be added to the 
Plan Holder’s list. 

Each bidder must have access to a current set of City of Albany Standard Construction Specifications, which can be found 
on the City’s website at http://www.cityofalbany.net/departments/public-works/engineering/standard-construction-specifications or a 
printed set may be purchased for $100.  All public improvements are required to conform to these specifications and 
bid prices shall reflect these specifications.  For project information, call Nolan Nelson at 541-791-0130. 

All City contracts contain a statement declaring that the bidder agrees to comply with the provisions of ORS 279C.800 
through 279C.870 regarding payment of prevailing wages.  The City’s contract contains a clause which incorporates by 
reference all of the provisions of ORS Chapter 279C which are applicable to public contracts.  Bidders are expected to 
be familiar with these provisions including, but not limited to, recent changes to ORS Chapter 279C.  

No bid shall be received or considered unless the bidder is licensed by the Construction Contractors Board 
for construction projects or licensed with the State Landscape Contractors Board for landscaping projects. 

A 10% bid bond, certified check, or cashier’s check shall accompany each bid on all projects and shall be forfeited if 
the bidder fails to enter into a Contract with the City of Albany within ten (10) days after the date of the Notice of 
Award. 

DATED this 22nd day of April 2019.   
 
 
Diane M. Murzynski, CPPO, CPPB 
Purchasing Coordinator 

PUBLISH: Daily Journal of Commerce, on Monday, April 22, 2019  
Albany Democrat-Herald, on Monday, April 22, 2019 

http://www.cityofalbany.net/departments/finance/city-purchasing/bids-rfps-rfqs
http://www.cityofalbany.net/departments/finance/city-purchasing/bids-rfps-rfqs
http://www.cityofalbany.net/departments/public-works/engineering/standard-construction-specifications
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PROPOSAL 

To the Honorable Mayor and City Council 
Albany, Oregon  97321 

BIDDER’S DECLARATION AND UNDERSTANDING 
The undersigned Bidder declares that the Contract Documents for the construction of the proposed improvement have 
been carefully examined; that the site has been personally inspected; that the Bidder is satisfied as to the quantities of 
materials, items of equipment and conditions or work involved including the fact that the description of the quantities 
of work and materials as included herein is brief and is intended only to indicate the general nature of such items and 
to identify the said quantities with the detailed requirements of the Contract Documents; and that the Bidder’s proposal 
is made according to the provisions and under the terms of the Contract Documents, which documents are hereby 
made a part of this proposal. 

The Bidder further declares that the only persons or parties interested in this proposal are those named herein; that this 
proposal is in all respects fair and without fraud; that it is made without collusion with any official of the City of Albany, 
and that the proposal is made without any connection or collusion with any person making another proposal on this 
Contract. 

The Bidder further declares by the signing of this proposal that all the provisions required by ORS 279C.800 through 
279C.870 relating to the payment of prevailing wage rates for work performed under the Contract with the City of 
Albany shall be complied with.   

The Bidder further agrees that its own judgment has been exercised regarding the interpretation of subsurface 
information and all data which it believes pertinent from the Engineer, Owner, and other sources in arriving at these 
conclusions have been utilized. 

CONTRACT EXECUTION, BONDS, AND INSURANCE 
The Bidder agrees that if this proposal is accepted: 

• A Contract with the City of Albany, Oregon, will be executed, within ten (10) days after the date of the Notice of 
Award, in the form of Contract annexed hereto, and will at that time, deliver to the City of Albany the 100% 
Performance Bond and 100% Payment Bond, and will, to the extent of this proposal, furnish all machinery, tools, 
apparatus and other means of construction and do the work and furnish all the materials necessary to complete all 
work as specified or shown in the Contract Documents. 

• A Request for Taxpayer Identification Number and Certification (W-9) will be completed as a condition of the City’s 
obligation to make payment.  In the event the Bidder shall fail to complete and return the W-9 to the City, payment 
to Bidder may be delayed, or the City may, in its discretion, terminate the Contract. 

• ACH Direct Payment Authorization.  The City prefers to pay Contractor invoices via electronic funds transfers 
through the Automated Clearing House (ACH) network.  To initiate this more timely, efficient, and secure payment 
method, Contractors must complete the City’s ACH Vendor Direct Payment Authorization Form.  These forms are 
available on the City website at https://www.cityofalbany.net/images/stories/finance/eft_form.pdf. Information 
provided on the form is exempt from public records disclosure under ORS 192.501(27). 

• Certificates of Insurance.  The Bidder agrees to furnish the Owner, before commencing the work under this 
Contract, the certificates of insurance as specified in the Standard Construction Specifications. 

START OF CONSTRUCTION AND CONTRACT COMPLETION DATE 
If awarded this contract, the Bidder agrees to begin work within 10 calendar days after the date of the Notice to Proceed 
for the Contract and to complete the construction, in all respects, as set forth in the Special Provisions of these Contract 
Documents. 

LIQUIDATED DAMAGES 
In the event the Bidder is awarded the Contract and shall fail to complete the work within the time stated above or 
extended time agreed upon, as more particularly set forth in the Contract Documents, liquidated damages shall be paid 
to the City of Albany, Oregon, as provided under General Requirements, Subsection 108.06.00 of the City of Albany 
Standard Construction Specifications. 

https://www.cityofalbany.net/images/stories/finance/eft_form.pdf
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BID BOND 
Accompanying this proposal is a certified check, cashier’s check or Bidder’s bond in the sum of (10% of Bid Total)  
    Dollars ($ ), 
according to the General Requirements of the Contract Documents which is to be forfeited as liquidated damages, if, 
in the event that this proposal is accepted, and the Bidder shall fail to execute the Contract and furnish satisfactory 
Performance and Payment Bond under the conditions and within the time specified in the Contract Documents; 
otherwise said check or bond is to be returned to the Bidder. 

SURETY 
If the Bidder is awarded a construction Contract on this proposal, the Surety who provides the Performance Bond 
will be      whose address is (street and city) 
     and 
 Payment Bond will be      whose address is (street and city) 
     . 

LUMP SUM OR UNIT PRICE WORK 
The Bidder further proposes to accept as full payment for the work proposed herein the amounts computed under the 
provisions of the Contract Documents and based on the following lump sum or unit price amounts, it being expressly 
understood that the unit prices are independent of the exact quantities involved.  The Bidder agrees that the lump sum 
prices and the unit prices represent a true measure of the labor and materials required to perform the work, including 
all allowances for overhead and profit for each type and unit of work called for in these Contract Documents.  

BIDDER 
The name of the Bidder submitting this proposal is      doing 
business at (street and city)    ,  which 
is the address to which all communications concerned with this proposal and with the Contract shall be sent. 

In accordance with ORS 279A.120, Bidder hereby declares that it (circle correct designation) is / is not a resident Bidder. 
The names of the principal officers of the corporation submitting this proposal, or of the partnership, or of all persons 
interested in this proposal as principals are as follows: 
   

 
If Sole Proprietor or Partnership:  IN WITNESS hereto the undersigned has set his/her hand this   day of 
  2019. 
   

Signature of Bidder  Title 
 
If Corporation:  IN WITNESS WHEREOF, the undersigned corporation has duly authorized the execution of this 
agreement on behalf of the corporation by the officer named below this   day of  2019.  

 

  

 name of corporation 

By:  

Name:  
 (please print name) 

Title:  
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SCHEDULE OF CONTRACT PRICES 

ITEM 
NO. BID ITEMS APPROX. 

QUANTITY 
UNIT OF 

MEASURE 
UNIT PRICE 

DOLLARS/CTS 
TOTAL AMT. 

DOLLARS/CTS 

1 Mobilization 1 Lump Sum   

2 Accelator No. 1 Concrete Preparation and 
Coating 1 Lump Sum   

3 Accelator No. 1 Concrete Crack Epoxy 
Injection 400 Linear 

Foot   

4 Accelator No. 1 Metal Preparation and 
Coating 1 Lump Sum   

5 Accelator  No. 1 Metal Repair 1 Lump Sum   

6 Accelator No. 1 Replace Stairs and 
Walkways 1 Lump Sum   

7 Accelator No. 2 Tank Preparation and 
Coating 1 Lump Sum   

8 Accelator No. 2 Tube Settlers 1 Lump Sum   

9 8-Inch Plug Valve 1 Lump Sum   

10 Lead Paint Removal 3,000 Square 
Foot   

SUM OF EXTENDED TOTALS  

NOTE:  Subject to change if addition or extensions are in error. 

     

Bidder’s Signature  Company Name (please print)  Date 

     

Bidder’s Name (please print)  Mailing Address (please print)  CCB License Number 

     

Bidder’s Title (please print)  City, State Zip  Federal Tax ID Number 

Telephone No.:   Fax No.:    Email:  
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BID BOND 

BOND NO.   

AMOUNT OF BID:  $   

KNOW ALL MEN BY THESE PRESENTS, that   
hereinafter called the PRINCIPAL, and   
a corporation duly organized under the laws of the State of   having its principal  
place of business at   , in the State of 
 , and authorized to do business in the State of Oregon, as SURETY, are held firmly bound 
unto the City of Albany, Oregon, hereinafter called the OBLIGEE, in the sum of    
  DOLLARS ($ ), for the payment 
of which we bind ourselves, our heirs, executors, administrators, successors, and assigns, jointly and severally, firmly by 
these presents. 
 
THE CONDITION OF THIS BOND IS SUCH THAT: 

WHEREAS, the PRINCIPAL is herewith submitting his/her/its Bid Proposal for WTP-18-01, VINE STREET WTP 
ACCELATOR IMPROVEMENTS, said Bid Proposal, by reference thereto, being hereby made a part hereof. 

NOW, THEREFORE, if the Bid Proposal submitted by the PRINCIPAL is accepted, and the Contract awarded to the 
PRINCIPAL, and if the PRINCIPAL shall execute the proposed Contract and shall furnish such Performance Bond 
and Payment Bond as required by the Contract Documents within the time fixed by the documents, then this obligation 
shall be void; if the PRINCIPAL shall fail to execute the proposed Contract and furnish the bond, the SURETY hereby 
agrees to pay to the OBLIGEE the said sum as liquidated damages, within ten (10) days of such failure. 

Signed and sealed this   day of   2019. 

 

   
PRINCIPAL  SURETY 

By: 
  

By: 
 

  Attorney in Fact 
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EMPLOYEE DRUG TESTING PROGRAM CERTIFICATION 

ORS 279C.505 (2) requires that bidders shall demonstrate and disclose to the City of Albany that he/she has an 
employee drug testing program in place before a public contract can be awarded. 

Therefore, by signing this Certification, the Bidder does hereby certify and confirm that, as the proposed general 
contractor for City of Albany Project WTP-18-01, Vine Street WTP Accelator Improvements that he/she has an 
employee drug testing program in place that is consistent with, and satisfies the intent of, the above-referenced 
legislation. 

CONTRACTOR:   

BY:   

TITLE:   

DATE:   
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FIRST-TIER SUBCONTRACTOR DISCLOSURE 
See Addendum No. 1 

PROJECT NAME:   Vine Street WTP Accelator Improvements  BID NUMBER:   WTP-18-01  

BID CLOSING DATE:   Tuesday, May 7, 2019 Thursday, May 9, 2019 TIME:               2:00 p.m. 

This form must be submitted at the location specified in the Invitation to Bid on the advertised bid closing date and within two 
working hours after the advertised bid closing time. 

List below the name of each subcontractor that will be furnishing labor or will be furnishing labor and materials and that is required 
to be disclosed, the category of work that the subcontractor will be performing and the dollar value of the subcontract.   

Enter “NONE” if there are no subcontractors that need to be disclosed. 
(Attach additional sheets if needed.) 

 
Failure to submit this signed form by the disclosure deadline will result in a non-responsive bid. 

A non-responsive bid will not be considered for award. 

Subcontractor’s Name Category of Work  Dollar Value 

1.    $ 

2.  $ 

3.  $ 

4.  $ 

5.  $ 

6.  $ 

7.  $ 

8.  $ 

9.  $ 
 
Form submitted by (bidder name):   Phone No.:  
   (Signature) 

Contact Name:  Company:  
  
 

 
State of Oregon WH-179 (08-10-10) 

ORS 279C.370 First-tier subcontractor disclosure. (1)(a) Within two working hours after the date and time of the deadline when bids are due 
to a contracting agency for a public improvement contract, a bidder shall submit to the contracting agency a disclosure of the first-tier 
subcontractors that: 

(A) Will be furnishing labor or will be furnishing labor and materials in connection with the public improvement contract; and 
(B) Will have a contract value that is equal to or greater than five percent of the total project bid or $15,000, whichever is greater, or 

$350,000 regardless of the percentage of the total project bid. 
(b) For each contract to which this subsection applies, the contracting agency shall designate a deadline for submission of bids that has a date 

on a Tuesday, Wednesday or Thursday and a time between 2 p.m. and 5 p.m., except that this paragraph does not apply to public contracts 
for maintenance or construction of highways, bridges or other transportation facilities. 

(c) This subsection applies only to public improvement contracts with a value, estimated by the contracting agency, of more than $100,000. 
(d) This subsection does not apply to public improvement contracts that have been exempted from competitive bidding requirements under 

ORS 279C.335 (2). 
(2) The disclosure of first-tier subcontractors under subsection (1) of this section must include the name of each subcontractor, the category of 

work that each subcontractor will perform and the dollar value of each subcontract. The information shall be disclosed in substantially the 
following [above] form: 

(3) A contracting agency shall accept the subcontractor disclosure. The contracting agency shall consider the bid of any contractor that does not 
submit a subcontractor disclosure to the contracting agency to be a nonresponsive bid and may not award the contract to the contractor. A 
contracting agency is not required to determine the accuracy or the completeness of the subcontractor disclosure. 

(4) After the bids are opened, the subcontractor disclosures must be made available for public inspection. 
(5) A contractor may substitute a first-tier subcontractor under the provisions of ORS 279C.585. 
(6) A subcontractor may file a complaint under ORS 279C.590 based on the disclosure requirements of subsection (1) of this section. 
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SAMPLE CONTRACT 

THIS CONTRACT is made between the CITY OF ALBANY, a municipal corporation, hereinafter called “City” and 
 , hereinafter called “Contractor.” 

WITNESSETH: 

The Contractor, in consideration of the sums to be paid and other covenants herein contained, agrees to perform and 
complete the work herein described and to furnish all necessary machinery, tools, apparatus, equipment, supplies, 
materials, and labor and perform all work in accordance with the applicable Standard Construction Specifications, the Special 
Specifications (aka Specifications, Special Provisions) found herewith, and in accordance with such alterations or 
modifications of the same as may be made by the City, and according to such directions as may from time to time be 
made or given by the Engineer under the authority and within the meaning and purpose of this Contract.  This 
agreement shall be binding upon the heirs, executors, administrators, successors, and assigns of the Contractor. 

The applicable Drawings, the applicable Standard Construction Specifications, all sections of Special Provisions, and the 
Schedule of Contract Prices bound herewith are hereby specifically referred to and by reference made a part hereof and 
shall by such reference have the same force and effect as though all of the same were fully inserted herein. 

The Contractor shall faithfully complete and perform all of the obligations of this Contract, and in particular, shall 
promptly, as due, make payment of all just debts and obligations incurred in the performance of said Contract and shall 
not permit any lien or claim to be filed or prosecuted against the City. 

The Contractor shall furnish to the City a 100% Performance Bond and a 100% Payment Bond.  In addition to the 
required Payment Bond and Performance Bond, unless exempt under ORS 279C.836 (7), (8), or (9), the contractor is 
required to file a $30,000 Public Works Bond with the Construction Contractor’s Board to be used exclusively for 
unpaid wages determined to be due by BOLI.  The general contractor is required to verify that subcontractors have 
filed a public works bond before permitting a subcontractor to start work on a project unless exempt under ORS 
279C.836 (7), (8) or (9).  

The Contractor, its subcontractors, if any, and all employers working under this Contract are subject employers under 
the Oregon Workers’ Compensation Law and shall comply with ORS 656.017, which requires them to provide workers’ 
compensation coverage for all their subject workers.   

The Contractor agrees to protect, indemnify, and hold harmless the City against any and all loss, claims, or suits 
(including costs and attorney’s fees) for or on account of injury to or death of persons, damage to, or destruction of 
property belonging to either the City or others occurring by reason of the act or neglect of the Contractor, Contractor’s 
employees, or agents (including subcontractors) in connection with the performance of this Contract. 

It is expressly understood that this Contract shall be governed by the laws of the State of Oregon.  The statutes of the 
State of Oregon for public works contracts, specifically but not exclusively ORS Chapter 279 A-C as amended or 
superseded, including the latest additions and revisions, are incorporated by reference as part of the contract documents, 
and the party contracting with the City of Albany hereby covenants and agrees to comply with all of the obligations and 
conditions applicable to public contracts pursuant to ORS 279 A-C, et seq, as though each obligation or condition were 
set forth fully herein.  In addition, if the contract identified above calls for a public improvement as that term is defined 
by ORS 279A.010, the party contracting with the City of Albany further agrees to comply with all obligations and 
conditions applicable to public contracts for public improvements pursuant to ORS 279C, et seq, as though each 
obligation or condition were set forth fully herein.  The Contractor and its subcontractors, if any, also agrees to maintain 
compliance with the Oregon Identity Theft Protection Act (OITPA) ORS Sections 646A.600 through 646A.628. 

The Contractor further declares by the signing of this Contract that all the provisions required by ORS 279C.800 
through 279C.870 relating to the payment of prevailing wage rates for work performed under the Contract with the City 
of Albany shall be complied with, and that daily/weekly/holiday/weekend overtime will be paid, unless the amount of 
the contract is $50,000 or less, in which case the prevailing wage rate requirement shall not apply.  If Contractor fails, 
neglects, or refuses to make prompt payment for labor or services, the City can pay and withhold these amounts from 
payments due the contractor.  (ORS 279C.515) Contractor shall indemnify the City from claims of damages resulting 
from actual or alleged violations of these obligations. 
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In consideration of the faithful performance of all of the obligations herein set out, and in consideration of the faithful 
performance of this Contract, the City agrees to pay to the Contractor the amount earned, as determined from the actual 
quantities of work performed and prices and other basis of payment specified, taking into consideration any amounts 
that may be deductible, under the terms of the Contract. 

The Contractor agrees to complete the work within the time specified herein and to accept as full payment hereunder 
the amounts computed as determined by the Contract Documents and based on the said proposal. 

Said improvements shall be completed by the date specified in said Contract Documents and if not so completed, unless 
said time for completion is extended, as provided in the Contract Documents, or if extended, if the same is not 
completed within the time extended, the City will be caused to incur liquidated damages as specified in the Contract 
Documents.  Liquidated damages shall be retained out of any monies due or to become due under this agreement. 

Payments shall be made as provided in the Contract Documents.  Notwithstanding anything in this agreement to the 
contrary, the City’s obligation to pay money beyond the current fiscal year shall be subject to and dependent upon 
appropriations being made from time to time by the City Council for such purpose; provided, however, that the City 
Manager or other officer charged with the responsibility for preparing the City’s annual budget shall include in the 
budget for each fiscal year the amount of the city financial obligation payable in such year and the City Manager or such 
other officer shall use his/her best efforts to obtain the annual appropriations required to authorize said payments.  

The Parties acknowledge that the parties and their counsel have reviewed this Agreement and that the normal rule of 
construction to the effect that any ambiguities are to be resolved against the drafting Party shall not be employed in the 
interpretation of this Agreement or any exhibits or amendments hereto. 

Should suit or action be undertaken to enforce any of the terms of this agreement or to seek damages for its breach, the 
prevailing party shall be entitled to an award of its reasonable attorney fees, costs, and expenses, including expert witness 
fees, incurred therein, and such costs and fees as may be required on appeal, including those incurred on appeal. 
Jurisdiction for litigation shall be vested exclusively in the courts of Oregon, Oregon law shall apply, and venue shall lie 
in the Circuit Courts in and for Linn County, Oregon. 

The date this Agreement is signed by the last party to sign it (as indicated by the date associated with that party’s 
signature) will be deemed the date of this Agreement. If a party signs but fails to date a signature the date that the other 
party receives the signing party’s signature will be deemed to be the date that the signing party signed this Agreement 
and the other party may inscribe that date as the date associated with the signing party’s signature. 

IN WITNESS WHEREOF, the undersigned duly authorized officials have caused this contract to be executed on 
behalf of their respective parties.   

CONTRACTOR:   CITY OF ALBANY, OREGON: 

DATE:   DATE:  

By:   By:  

Title:    
Jeff Blaine, P.E., Public Works Engineering & 
Community Development Director 

By:    

Title:    
(Note:  Signatures of two officers are required for a corporation.)  

   
Construction Contractor’s Board License Number   

Tax Identification No.:    

Telephone Number: (          )   
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PERFORMANCE BOND 

BOND NUMBER:    

TOTAL BID AMOUNT:  $  

KNOW ALL MEN BY THESE PRESENTS that we,     , as 
CONTRACTOR (Principal), and   , a corporation, duly 
authorized to do a general surety business in the State of Oregon as SURETY, are jointly and severally held and bound 
unto the City of Albany, Oregon, (Obligee) in the sum of (100% of Contract)       
   Dollars ($ ) for the payment of 
which we jointly and severally bind ourselves, our heirs, executors, administrators, and assigns or successors and assigns 
firmly by these presents. 

THE CONDITION OF THIS BOND IS SUCH that, whereas the principal has made and entered into a certain 
contract, a copy of which is attached hereto, with the City of Albany, Oregon, which contract, together with the 
applicable plans, Standard Specifications, Special Provisions, and schedule of contract prices, is by this reference made 
a part, whereby the principal agrees to perform in accordance with the certain terms, conditions, requirements, plans, 
and specifications which are set out in the contract and all authorized modifications of the contract which increase the 
amount of the work and the amount of the contract.  Notice to the surety of any of the immediately foregoing are 
waived. 

NOW, THEREFORE, if CONTRACTOR shall faithfully and truly observe and comply with the terms, conditions, 
and provisions of the Contract, in all respects upon the terms set forth therein, and within the time prescribed therein 
and shall indemnify and save harmless the City of Albany, Oregon, its officers, employees, and agents against losses and 
expenses and any damages of every kind and description that shall be suffered or claimed to be suffered in connection 
with or arising out of the performance of the said Contract and shall honor all claims for defective work within the 
warranty period(s) established by the Standard Construction Specifications and Special Provisions, after the acceptance of 
said Contract, then this obligation is to be void, otherwise to remain in full force and effect for the duration of the 
warranty period(s).  The establishment and warranty periods for plantings shall be two years as outlined in Section 
107.15.02 of the Standard Construction Specifications.  The warranty for all other work shall be for a one-year period as 
outlined in Section 107.15.00. 

PROVIDED, HOWEVER, that this bond is subject to the following further conditions: 

a) Losses and expenses include but are not limited to attorney’s fees to defend all claims, proceedings, lawsuits, 
and judgments arising out of or resulting from the fault of the principal, the principal’s agents, representatives, or 
subcontractors, in the performance of or failure to perform this contract.  However, principal shall not be required to 
indemnify any indemnitee to the extent the damage, loss, or expense is caused by the indemnitee’s negligence and shall 
in all respects perform said contract according to law. 

b) All material suppliers and all persons who shall supply such laborers, mechanics, or subcontractors with 
material, supplies, or provisions for carrying on such work, shall have a direct right of action against CONTRACTOR 
and SURETY on this bond, second only the right of the City of Albany, Oregon, under this bond, which right of action 
shall be asserted in proceedings instituted in the name of the City of Albany, Oregon, to the use and benefit of the 
person, firm, or corporation instituting such action and all other persons, firms, or corporations having claims 
hereunder, shall have the right to be made a party to such proceeding and to have such claim adjudicated in such action 
and judgment rendered thereon. 

c) In no event shall SURETY be liable for a greater sum than the penalty of this Bond, or subject to any suit, 
action, or proceeding thereon that is instituted past the expiration of the warranty period(s) after the complete 
performance and acceptance of said Contract and final settlement thereof. 

d) The said SURETY, for the value received, hereby stipulates and agrees that no change, extension of time, alteration, 
or addition to the terms of the Contract or to the work to be performed thereunder or the Specifications accompanying the 
same shall in any way affect its obligations of this bond; and it does hereby waive notice of any such change, extension of 
time, alteration, or addition to the terms of the Contract, or to the work, or to the Contract Documents. 
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IN WITNESS THEREOF, the parties hereto have caused this bond to be executed this   day of 
  2019. 

  
Principal 

By:   
 Signature 
 
   

Print or type 

  
Street/City Address 

 

  
Surety 

By:   
 Signature 
 
   

Print or type 

  
Street/City Address 

  
Telephone Number 
 

Surety Witness: 

By:    

  
Street/City Address 
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PAYMENT BOND 

BOND NUMBER:    

TOTAL BID AMOUNT:  $  

KNOW ALL MEN BY THESE PRESENTS that we,     , as 
CONTRACTOR (Principal), and   , a corporation, duly 
authorized to do a general surety business in the State of Oregon as SURETY, are jointly and severally held and bound 
unto the City of Albany, Oregon, (Obligee) in the sum of (100% of Contract)       
   Dollars ($ ) for the payment of 
which we jointly and severally bind ourselves, our heirs, executors, administrators, and assigns or successors and assigns 
firmly by these presents. 

THE CONDITION OF THIS BOND IS SUCH that, whereas the principal has made and entered into a certain 
contract, a copy of which is attached hereto, with the City of Albany, Oregon, which contract, together with the 
applicable plans, Standard Specifications, Special Provisions, and schedule of contract prices, is by this reference made 
a part, whereby the principal agrees to perform in accordance with the certain terms, conditions, requirements, plans, 
and specifications which are set out in the contract and all authorized modifications of the contract which increase the 
amount of the work and the amount of the contract.  Notice to the surety of any of the immediately foregoing are 
waived. 

NOW, THEREFORE, if CONTRACTOR shall make payment promptly, as due to all subcontractors and to all 
persons supplying to the Contractor or its subcontractors, equipment, supplies, labor, or materials for the prosecution 
of the work, or any part thereof, provided for in said contract; and shall in performing the contract pay and cause to be 
paid not less than the State of Oregon Bureau of Labor and Industries (BOLI) prevailing wage rates in effect as of the 
date of the bid advertisement by City of Albany, Oregon, unless the amount of the contract is $50,000 or less, in which 
case the prevailing wage rate requirement shall not apply; and pay per hour, day, and week for and to each and every 
worker who may be employed in and about the performance of the contract; and pay all contributions or amounts due 
to the State Accident Insurance Fund and the State Unemployment Trust Fund from such Contractor or subcontractors; 
and pay all sums of money withheld from the Contractor’s employees and payable to the State Department of Revenue; 
and shall pay all other just debts, dues, and demands incurred in the performance of the said contract; and shall pay the 
City of Albany, Oregon such damages as may accrue to the City of Albany, Oregon, under the contract, then this 
obligation is to be void, otherwise to remain in full force and effect, provided that surety will remain liable to satisfy the 
claim of any worker affected by the failure of the principal or any subcontractor under the contract to pay the minimum 
rate of wage in accordance with the contract in the amount of minimum wages and an additional amount equal thereto 
as liquidated damages. 

a) All material suppliers and all persons who shall supply such laborers, mechanics, or subcontractors with 
material, supplies, or provisions for carrying on such work, shall have a direct right of action against CONTRACTOR 
and SURETY on this bond, second only the right of the City of Albany, Oregon, under this bond, which right of action 
shall be asserted in proceedings instituted in the name of the City of Albany, Oregon, to the use and benefit of the 
person, firm, or corporation instituting such action and all other persons, firms, or corporations having claims 
hereunder, shall have the right to be made a party to such proceeding and to have such claim adjudicated in such action 
and judgment rendered thereon. 

b) The said SURETY, for the value received, hereby stipulates and agrees that no change, extension of time, 
alteration, or addition to the terms of the Contract or to the work to be performed thereunder or the Specifications 
accompanying the same shall in any way affect its obligations of this bond; and it does hereby waive notice of any such 
change, extension of time, alteration, or addition to the terms of the Contract, or to the work, or to the Contract 
Documents. 
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IN WITNESS THEREOF, the parties hereto have caused this bond to be executed this   day of 
  2019. 

  
Principal 

By:   
 Signature 
 
   

Print or type 

  
Street/City Address 

 

  
Surety 

By:   
 Signature 
 
   

Print or type 

  
Street/City Address 

  
Telephone Number 
 

Surety Witness: 

By:    

  
Street/City Address 
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SPECIAL PROVISIONS 

SECTION I: GENERAL REQUIREMENTS AND TECHNICAL SPECIFICATIONS 

I-1. DESCRIPTION OF WORK 

This project will replace the existing tube settlers, clean and recoat the steel plate surfaces, and repair and coat 
concrete surfaces on the Accelators.  The existing bridge and catwalk in Accelator 1 will be replaced, and an 
existing eight-inch valve will be replaced on Accelator 2. 
 
Construction shall be in conformance with the current edition of the City of Albany Standard Construction 
Specifications, the Construction Drawings, and these Special Provisions. 

I-2. OPTIONAL PREBID MEETING 

Contractors wishing to more closely inspect the site should attend the optional pre-bid meeting onsite at 
300 Vine Street SW, Wednesday, May 1, 2019, at 10:30 a.m. 

Regardless of attendance, the Contractor acknowledges satisfaction as to the nature and location of the work.  
Failure to become acquainted with the physical conditions of the project will not relieve the Contractor from the 
responsibility of properly estimating the difficulty or cost of successfully performing the work. The contractor 
warrants, as a result of examination and investigation of all data, the work can be performed in a good 
workmanlike manner to the satisfaction of the City. 

I-3. STANDARD CONSTRUCTION SPECIFICATIONS 

Each bidder must have access to a current set of City of Albany Standard Construction Specifications, which can be 
found on the City of Albany’s website at http://www.cityofalbany.net/departments/public-
works/engineering/standard-construction-specifications, or a printed set may be purchased for $100.  All public 
improvements are required to conform to these specifications and bid prices shall reflect these specifications.  

I-4. AWARD OF CONTRACT 

The Contract, if awarded, will be awarded to the lowest responsive, responsible bidder based upon the lowest 
total bid amount, as determined by the City of Albany, and on the City’s sole and absolute judgment to best serve 
its interest.   

The City reserves the right to postpone the acceptance of the proposal and the award of the contract to a 
responsible bidder for a period not to exceed sixty (60) calendar days, or to reject any and all proposals received 
and further advertise the project for bids.  The City may reject any bids not in compliance with all prescribed 
public contracting procedures and requirements, including the requirement to demonstrate the bidder’s 
responsibility under ORS 279C.375(3)(b), and may reject for good cause any or all bids upon a finding of the City 
it is in the public interest to do so. 

List of Subcontractors.  Contractor is required to submit a list of subcontractors in accordance with 
ORS 279C.370.  The City will submit a copy of this disclosure of first-tier subcontractors to the Bureau of Labor 
and Industries (BOLI) along with the completed BOLI form WH-81. 

Failure to submit the list of subcontractors form by the disclosure deadline will result in a non-responsive bid.  A 
non-responsive bid will not be considered for award.  If no subcontractors need to be disclosed; this form must 
still be submitted indicating such. 

Electronic Signature.  Any signature (including any electronic symbol or process attached to, or associated with, 
a contract or other record and adopted by a person with the intent to sign, authenticate, or accept such contract 
or record) hereto or to any other certificate, agreement, or document related to this transaction, and any contract 
formation or record-keeping through electronic means shall have the same legal validity and enforceability as a 
manually executed signature or use of a paper-based recordkeeping system to the fullest extent permitted by 
applicable law. 

http://www.cityofalbany.net/departments/public-works/engineering/standard-construction-specifications
http://www.cityofalbany.net/departments/public-works/engineering/standard-construction-specifications
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I-5. CONTRACT COMPLETION TIME AND LIQUIDATED DAMAGES 

At the Contractor’s option, the City will issue the Notice to Proceed any time after both parties have executed the 
contract. The Contractor shall be required to give the City seven (7) days advance notice of intent to begin construction.  

Regardless of the actual construction start date, all work specified in the contract documents shall be completed, 
in every respect, by October 31, 2019, the ultimate completion date. 

Liquidated damages will be assessed against the Contractor for each day beyond the stated ultimate 
completion date until the work is satisfactorily completed and accepted by the City.  The schedule of 
liquidated damages is listed in the Standard Construction Specifications, Section 108.06.00. 

I-6. PRECONSTRUCTION CONFERENCE 

A preconstruction meeting will be required.  The meeting will be scheduled to take place a minimum of one week 
prior to beginning of construction. The Contractor shall submit the following submittals at the preconstruction 
conference: 

• Project Schedule 
• Accelator Protection Plan 

I-7. PROJECT SCHEDULE 

A detailed construction schedule of all work relating to this project shall be submitted to the Engineer at the 
preconstruction conference.  The schedule shall show how the contractor plans to complete the project on or 
before the ultimate completion date.  The Contractor shall take appropriate measures to expedite work items that 
are behind schedule, including the use of outside forces to complete the work, without additional compensation. 

I-8. TEMPORARY TRAFFIC CONTROL 

All temporary traffic control shall be in accordance with the current edition of the Manual on Uniform Traffic Control 
Devices (MUTCD); the ODOT Short-Term Traffic Control Handbook; City of Albany Standard Construction Specifications, 
Section 202; and as stated herein.  The Contractor shall provide traffic control devices as may be required at 
locations where construction is of short-term duration (i.e., street intersections and access to private property), 
as well as traffic control devices that are expected to be in place for the duration of the project. 

Temporary ramps shall be installed and maintained at intersections and driveways for the duration of the project.  
At no time shall the flow of traffic be stopped completely without the approval of the Engineer.  Approval for 
short-term, temporary closures or detours, if given, will be limited to a specific instance and will not be approved 
as standard practice. 

The Contractor shall limit all construction traffic, including material delivery and spoil removal, to those streets 
where there are construction activities taking place.  The City will immediately suspend work in the event that the 
Contractor does not limit construction traffic to approved streets.  Work will be allowed to resume only after the 
Contractor has submitted a construction traffic routing plan limiting construction traffic to approved streets.  
This plan will be reviewed and approved by the City prior to its implementation.  Damage to streets resulting 
from unapproved construction traffic shall be corrected by the Contractor at no expense to the City. 

The Contractor shall submit traffic control plans to the Engineer for review one week prior to commencing 
construction. The traffic control plan shall include a description of the traffic control devices, signing, and flaggers 
that are to be provided.  No work shall begin until the City approves the traffic control plans.  Following approval, 
the plan shall be adhered to at all times. 

On streets where parking is normally allowed, the Contractor shall furnish and place at least three “No Parking” 
signs on each side of each block of the street where parking is to be prohibited.  The signs shall be highly visible 
to motorists from all approaches to the area where parking is to be restricted.  The signs shall be posted at least 
two full working days in advance of any construction activity and shall state the date and times when parking will 
be prohibited. 

Construction operations shall not commence until all construction signing is in place.  Construction signing 
required for the project shall be furnished and maintained by the Contractor. 
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All public and private roadways and driveways within the project area shall be fully opened to local traffic at the end of 
each workday and at all times when no work is taking place.  When the progress of the work requires temporary 
closures of residential driveways, the Contractor shall provide notice to the affected residential properties 48-hours in 
advance of the closure.  Access to residential driveways shall be reestablished as soon as possible.  The Contractor shall 
maintain continuous access to commercial and industrial properties except during paving operations.  The Contractor 
shall meet on-site with the manager of each business a minimum of 72-hours in advance of any work affecting access 
to their property and inform them of the measures taken to maintain access.   

After working hours, construction equipment shall be parked outside traveled portions of the roadways and shall 
be isolated with construction fencing and lighted barricades. 

In the event the Contractor fails to provide and maintain proper barricades, signs, and other traffic control devices 
within one hour after notification by the Engineer, the City may install the traffic control devices at the 
Contractor’s expense.  The City will deduct two times (200%) the City’s actual cost, which will include all labor, 
equipment, and materials involved, from any payments due or coming due to the Contractor. 

I-9. MATERIAL SAFETY DATA SHEETS (MSDS) 

For all projects involving on-site work at the City of Albany’s Water Treatment Plant, located at 
300 Vine Street SW, or Operations Compound/Water Reclamation Facility, located at 310 Waverly Drive NE, 
Albany, Oregon, the Contractor shall provide to the City copies of their MSDS for all hazardous materials being 
used by the Contractor at these sites. 

I-10. ENTERING AND WORKING WITHIN CONFINED SPACES 

Contractors working on any public improvement project, while under contract with the City or a private entity, 
shall comply with the following regulations as they pertain to entering and working within confined spaces (as 
defined by OR-OSHA): 

1. Identify any confined space entry that is required to perform the work and submit a list of the locations to 
the City. 

2. Follow the City’s confined space entry procedures or submit an alternate procedure that meets or exceeds 
OR-OSHA confined space entry regulations. 

3. Submit written notice to the City of any hazardous situation that is encountered during the entry of or while 
working within a confined space. 

I-11. ENTERING/EXITING WATER TREATMENT PLANT AND OPERATIONS COMPOUND/ 
WATER RECLAMATION FACILITY 

Contractors working at the City of Albany’s Water Treatment Plant, located at 300 Vine SW, or Operations 
Compound/Water Reclamation Facility, located at 310 Waverly Drive NE, Albany, Oregon, shall make no 
entry/exit without completing the proper sign-in/out procedure for each facility. 

I-12. WORK ON PRIVATE PROPERTY 

Permits will be required for all plumbing, electrical, and site work on private property.  Permits may be obtained 
from the Building Department at City Hall, 333 Broadalbin Street SW, Albany, Oregon, or are also available via 
the City’s website, which is www.cityofalbany.net.  Payment for obtaining permits will be considered incidental 
to the appropriate bid items. 

I-13. LOCATION OF UNDERGROUND UTILITIES 

The Contractor shall determine the horizontal and vertical alignment of existing public and private utilities well 
enough in advance to make adjustments to the work.  Special care shall be taken to avoid compromising concrete 
thrust restraint on the existing water system.  Locating utilities ahead of construction and providing protective 
measures where required are incidental to other bid items. 

http://www.cityofalbany.net/
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I-14. REPAIR OF EXISTING UNDERGROUND UTILITIES 

City-owned, underground infrastructure damaged during construction shall be repaired as directed by the 
Engineer.  All completed repair work will require approval of the Engineer prior to covering the work.  General 
repair guidelines are: 

1. Existing sanitary sewer mains and service laterals that are damaged shall be replaced with like materials and 
solid-sleeve couplings.  Where like materials are not available, the existing pipe shall be replaced with 
ASTM 3034 PVC pipe and solid-sleeve transition couplings. 

2. Existing storm drainage pipe that is damaged shall be replaced with like materials and mechanical-type 
couplings. Where like materials are not available, storm drainage pipe shall be replaced with Class III concrete 
pipe or ASTM 3034 PVC pipe with appropriate mechanical-type couplings. 

I-15. EXCAVATION AND BACKFILL REQUIREMENTS 

All excavations shall be backfilled daily.  Only that portion of the excavation where the next day’s work is to 
resume may be left open.  All open trenches in streets shall be covered with secured, steel sheets at the end of 
work each day.  All other excavations shall be backfilled. 

Select backfill shall be used in all excavations within the public right-of-way to the limits shown below, regardless 
of location, and in all driveways subject to vehicle travel. 

Paved Area:  Use select compacted backfill to finished subgrade elevation. 

Unpaved Area:  Use select compacted backfill to within 18 inches of finished grade.  Complete backfill with 
topsoil meeting requirement of Section 01010 – Topsoil of the Oregon Department of Transportation’s 
Standard Specifications for Highway Construction, 1996 Edition. 

A fill permit will be required to deposit excavated materials, in excess of 50 cubic yards at any one tax lot, from this 
project regardless of whether the site is publicly or privately owned.  For property located within the city limits, fill 
permits may be obtained from the Public Works Department at City Hall, Third Avenue and Broadalbin Street, Albany, 
Oregon.  For property located outside the city limits, fill permits may be obtained from the Linn County Building 
Department at the Linn County Court House, Fourth Avenue and Ellsworth Street, Albany, Oregon. 

I-16. WATER TREATMENT EQUIPMENT SHUTDOWNS  

Work shall be scheduled and performed in a manner that only requires one Accelator to be shut down at any 
given time.  Notice should be provided to the City one week prior to any equipment shutdowns.  In the event 
the Contractor’s activities cause damage or contamination to any part of the existing water treatment system, the 
Contractor shall immediately cease all work activities, except to make the area safe. The Contractor shall 
immediately notify the City and await further instruction from the City. 
 
City forces will perform repairs and decontamination to damaged treatment systems. The Contractor shall repay 
costs to the City including materials, equipment, labor, and incidentals; and including costs associated with the 
loss of opportunity to perform work otherwise scheduled by City forces. 
 

I-17. CONNECTION TO EXISTING WATER LINES 

The Contractor shall be responsible for scheduling and conducting exploratory excavations as necessary to 
determine material requirements for work involving connections to, or abandonment of, existing water lines.  The 
outside diameter of existing water lines may vary significantly from industry standard specifications (where 
available) or from information provided on the plans.  The Contractor shall be solely responsible for excavating 
each specific location where there is work involving an existing water line and to determine the actual pipe type 
and diameter before ordering materials.  The City will not compensate the Contractor for components that are 
found to be incompatible with existing materials.  Potholing connections to existing water lines is considered 
incidental to other bid items. 

Existing abandoned water lines or other utilities shall not be used as permanent bracing or as backing for 
permanent concrete thrust restraint where mechanical restraint is not appropriate.  The use of concrete thrust 
restraint where mechanical restraint is specified will require the approval of the Engineer. 
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I-18. WATER SUPPLY 

The City will provide water required for the completion of the work.  The Contractor shall only take water from 
approved fire hydrants as designated by the Engineer. 
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SECTION II: STATE AND FEDERAL CONTRACTING LAW 

II-1. PREVAILING WAGES 

All the provisions required by ORS 279C.800 through ORS 279C.870 relating to the payment of prevailing wage 
rates for work performed under the Contract with the City of Albany shall be complied with. 

Each worker in each trade or occupation employed in the performance of this contract either by the contractor, 
subcontractor, or other person doing or contracting to do, or contracting for the whole or any part of the work 
on this contract, must be paid not less than the applicable state prevailing rate of wage, or the applicable federal 
prevailing rate of wage, whichever is higher.   

Oregon law requires that the higher of the state prevailing wage rates (PWR) or federal Davis-Bacon rates be paid 
to workers on projects subject to both the state PWR law and federal Davis-Bacon Act.   

WTP-18-01, Vine Street WTP Accelator Improvements does not use federal funds and does not require 
Davis-Bacon rates.  Only Oregon BOLI Prevailing Wage Rates apply to this project. 

Each year the Oregon Bureau of Labor and Industries (BOLI) publishes two rates publications (and amendments 
to both) that are available by calling 971-673-0839 or online at the BOLI website at:  

https://www.oregon.gov/boli/WHD/PWR/Pages/PWR-Rate-Publications---2019.aspx  

Publications that apply to this contract are the January 1, 2019, with an amendment effective April 1, 2019, 
Prevailing Wage Rates for Public Works Contracts in Oregon; as well as the April 1, 2019, 
PWR Apprenticeship Rates.   

Daily/weekly/holiday/weekend overtime must be paid. If a contractor fails to pay for any labor or services, the 
City can pay for this labor or services and withhold these amounts from payments due the contractor. 
ORS 279C.520; OAR 839-025-0020(2)(b). 

Contractors and subcontractors are required to prepare weekly certified payroll reports and statements and submit 
them to the City by the fifth business day of each month (ORS 279C.845; OAR 839-025-0010). Contractor 
payment will be withheld until the City is in receipt of these certified weekly payroll reports.  Information 
submitted on certified statements may be used only to ensure compliance with the provisions of ORS 279C.800 
through ORS 279C.870. 

II-2. PERFORMANCE, PAYMENT, AND PUBLIC WORKS BONDS  

In addition to the required payment bond and performance bond, unless exempt under ORS 279C.836 (7), (8), 
or (9), the contractor is required to file a $30,000 Public Works Bond with the Construction Contractor’s Board 
to be used exclusively for unpaid wages determined to be due by BOLI.  The general contractor is required to 
verify that subcontractors, unless exempt, have filed a public works bond before permitting a subcontractor to 
start work on a project.  

The Statutory Public Works Bond form is available from BOLI upon request or may be downloaded from 
http://www.oregon.gov/BOLI/WHD/pages/index.aspx. 

II-3. RECIPROCAL PREFERENCE LAW 

Oregon’s reciprocal preference law, ORS 279A.120 and ORS 279A.125, requires public contracting agencies, in 
determining the lowest responsible bidder, to add a percent increase to each out-of-state bidder’s bid price that 
is equal to the percent of preference given to local bidders in the bidder’s home state.  That is, if the low bidder 
is from a state that grants a 10 percent preference to its own in-state bidders, the Oregon agency must add 10 
percent to that bidder’s price when evaluating the bid. 

For details, check Oregon’s Reciprocal Preference Law website at: 

https://www.oregon.gov/das/Procurement/Pages/Recippref.aspx  

https://www.oregon.gov/boli/WHD/PWR/Pages/PWR-Rate-Publications---2019.aspx
https://www.oregon.gov/boli/WHD/PWR/Pages/PWR-Rate-Publications---2019.aspx
http://www.oregon.gov/BOLI/WHD/pages/index.aspx
https://www.oregon.gov/das/Procurement/Pages/Recippref.aspx
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Bidders in need of any assistance in the application of this law should call the State Procurement Office at 
503-378-4642, or contact them at State of Oregon - Department of Administrative Services, State Procurement 
Office, 1225 Ferry Street SE, U-140, Salem, OR  97301-4285. 

II-4. AFFIRMATIVE ACTION/NONDISCRIMINATION 

By submitting a bid, the Bidder agrees to comply with the Fair Labor Standards Act (FLSA); Title VII of the Civil 
Rights Act of 1964; Executive Order 11246, (as amended); Fair Employment Practices; Equal Employment 
Opportunity Act; Section 503 of the Rehabilitation Act of 1973, as amended; Vietnam Era Veterans' 
Readjustment Assistance Act of 1974; Americans with Disabilities Act; Age Discrimination in Employment Act 
of 1967 (ADEA); and Oregon Revised Statutes (ORS).  By submitting a bid, the Bidder specifically certifies, under 
penalty of perjury, that the Bidder has not discriminated against minority, women, or emerging small business 
enterprises in obtaining any required subcontracts.   
 
If the contract is awarded on the basis of the contractor’s certification as a Disadvantaged Business Enterprise 
(DBE), Minority/Women Business Enterprise (MWBE) and Emerging Small Business (ESB) certifications 
(collectively known as MWESBs), the contractor must remain certified during the entire term of the contract.  
Contractors must include a similar provision in any subcontracts for the project.  

II-5. LICENSE REQUIRED FOR ASBESTOS ABATEMENT PROJECT  

This contract does require the contractor or subcontractor to be licensed under ORS 468A.720, regarding 
asbestos abatement.   

II-6. CONSTRUCTION AND DEMOLITION DEBRIS / YARD WASTE MATERIALS - ORS 279C.510 

The contractor is responsible for: 
1. Salvaging or recycling construction and demolition debris, if feasible and cost-effective. 
2. Composting or mulching yard waste material at an approved site, if feasible and cost-effective. 

II-7. PROVISIONS CONCERNING ENVIRONMENTAL AND NATURAL RESOURCES LAWS 

Contractor is responsible to abide by ORS 279C.525 regarding enacted ordinances, rules, or regulations as set 
forth by the Albany Municipal Code, Oregon Department of Environmental Quality, Department of State Lands, 
Environmental Protection Agency, and/or the US Army Corps of Engineers, or any other federal, state, and local 
agency, in regards to the prevention of environmental pollution and preservation of natural resources. 

II-8. PAYMENT, CONTRIBUTIONS, LIENS, WITHHOLDING - ORS 279C.505 

The contractor shall: 
1. Make payment promptly, as due, to all persons supplying to the contractor labor or material for the 

performance of the work provided for in this contract. 
2. Pay all contributions or amounts due the Industrial Accident Fund from the contractor or subcontractor 

incurred in the performance of the contract. 
3. Not permit any lien or claim to be filed or prosecuted against the City on account of any labor or material furnished. 
4. Pay to the Department of Revenue all sums withheld from employees under ORS 316.167 

II-9. PAYMENT OF CLAIMS BY PUBLIC OFFICERS, PAYMENT TO PERSONS FURNISHING 
LABOR OR MATERIALS AND COMPLAINTS - ORS 279C.515; OAR 839-025-0020(2)(a) 

1. If the Contractor fails, neglects, or refuses to pay promptly a person’s claim for labor or services that the 
person provides to the Contractor or a subcontractor in connection with this contract as the claim becomes 
due, the City may pay the amount of the claim to the person that provides the labor or services and charge 
the amount of the payment against funds due or to become due the Contractor by reason of this contract. 

2. If the Contractor or a first-tier subcontractor fails, neglects, or refuses to pay a person that provides labor or 
materials in connection with this contract within 30 days after receiving payment from the City or Contractor, 
the Contractor or first-tier subcontractor owes the person the amount due plus interest charges that begin at 
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the end of the 10-day period within which payment is due under ORS 279C.580 (4) and that end upon final 
payment, unless payment is subject to a good faith dispute as defined in ORS 279C.580. The rate of interest 
on the amount due is nine percent per annum. The amount of interest may not be waived. 

3. If the Contractor or a subcontractor fails, neglects, or refuses to pay a person that provides labor or materials 
in connection with the public improvement contract, the person may file a complaint with the Construction 
Contractors Board, unless payment is subject to a good faith dispute as defined in ORS 279C.580. 

II-10. CONTRACTOR’S RELATIONS WITH SUBCONTRACTORS - ORS 279C.580(3)(4) 

Contractor is required to include in each subcontract for property or services the contractor enters into with a 
first-tier subcontractor, including a material supplier, for the purpose of performing a construction contract:  
1. A payment clause that obligates the contractor to pay the first-tier subcontractor for satisfactory performance 

under the subcontract within 10 days out of amounts the City pays to the contractor under this contract. 
2. A clause that requires the contractor to provide a first-tier subcontractor with a standard form that the 

first-tier subcontractor may use as an application for payment or as another method by which the 
subcontractor may claim a payment due from the contractor. 

3. A clause that requires the contractor, except as otherwise provided in this paragraph, to use the same form 
and regular administrative procedures for processing payments during the entire term of the subcontract. A 
contractor may change the form or the regular administrative procedures the contractor uses for processing 
payments if the contractor: 
a. Notifies the subcontractor in writing at least 45 days before the date on which the contractor makes the 

change; and    
b. Includes with the written notice a copy of the new or changed form or a description of the new or 

changed procedure.  
4. An interest penalty clause obligating the Contractor, if the contractor does not pay the first-tier subcontractor 

within 30 days after receiving payment from the City, to pay the first-tier subcontractor an interest penalty 
on amounts due in each payment the Contractor does not make in accordance with the payment clause 
included in the subcontract under paragraph (1.) above.  A contractor or first-tier subcontractor is not 
obligated to pay an interest penalty if the only reason that the contractor or first-tier subcontractor did not 
make payment when payment was due is that the contractor or first-tier subcontractor did not receive 
payment from the City or Contractor when payment was due.  The interest penalty applies to the period that 
begins on the day after the required payment date and that ends on the date on which the amount due is paid 
and is computed at the rate specified in ORS 279C.515(2). 

5. A clause shall be included in each of the Contractor’s subcontracts requiring the first-tier subcontractor to 
include a payment clause and an interest penalty clause that conforms to the standards of this sub-section, 
paragraphs 1-4 above, in each of the first-tier subcontractor's subcontracts and to require each of the first-
tier subcontractor's subcontractors to include such clauses in the first-tier subcontractors' subcontracts with 
each lower-tier subcontractor or supplier.  

6. A mandate that all subcontractors, if they were awarded a subcontract on the basis of certification as a 
disadvantaged, minority-owned, women-owned, or emerging small business enterprise, to maintain 
certification through the term of the contract.   

II-11. CONDITION CONCERNING HOURS OF LABOR - ORS 279C.520 

Any worker employed by the Contractor may not be employed for more than 10 hours in any one day, or 40 
hours in any one week, except in cases of necessity, emergency or when the public policy absolutely requires it, 
the employee shall be paid at least time and a half pay as follows: 
1. For all overtime in excess of eight hours in any one day or 40 hours in any one week when the work week is 

five consecutive days, Monday through Friday; or for all overtime in excess of 10 hours in any one day or 40 
hours in any one week when the work week is four consecutive days, Monday through Friday; and 

2. For all work performed on Saturday and on any legal holiday specified in ORS 279C.540. 

Contractor must give notice in writing to employees, who work on a public contract, either at the time of hire or 
before commencement of work on the contract, or by posting a notice in a location frequented by employees, of 
the number of hours per day and days per week that the employees may be required to work.  
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Contractor shall comply with the prohibition set forth is ORS 652.220, that compliance is a material element of 
the contract and that a failure to comply is a breach that entitles the contracting agency to terminate the contract 
for cause.   

Contractor may not prohibit any of its employees from discussing the employee’s rate of wage, salary, benefits, 
or other compensation with another employee or another person and may not retaliate against an employee who 
discusses the employee’s rate of wage, salary, benefits, or other compensation with another employee or person. 

II-12. TIME LIMITATION ON CLAIM FOR OVERTIME - ORS 279C.545 

Any worker employed by the Contractor shall be foreclosed from the right to collect for any overtime provided 
in ORS 279C.540 unless a claim for payment is filed with the Contractor within 90 days from the completion of 
the contract, providing the contractor has:   
1. Caused a circular clearly printed in boldfaced 12-point type and containing a copy of ORS 279C.545 to be 

posted in a prominent place alongside the door of the timekeeper’s office or in a similar place that is readily 
available and freely visible to workers employed on the work; and  

2. Maintained the circular continuously posted from the inception to the completion of the contract on which 
workers are or have been employed. 

II-13. CONDITION CONCERNING PAYMENT OF MEDICAL CARE AND PROVIDING WORKERS’ 
COMPENSATION - ORS 279C.530 

1. Contractor shall promptly, as due, make payment to any person, co-partnership, association or corporation 
furnishing medical, surgical, and hospital care services or other needed care and attention, incident to sickness 
or injury, to the employees of the contractor, of all sums that the contractor agrees to pay for the services 
and all moneys and sums that the contractor collected or deducted from the wages of employees under any 
law, contract or agreement for the purpose of providing or paying for the services.   

2. All subject employers working under this Contract shall comply with ORS 656.017 and provide the required 
Workers’ Compensation coverage, unless such employers are exempt under ORS 656.126.  Contractor shall 
ensure that each of its subcontractors complies with these requirements. 
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SECTION III: TECHNICAL SPECIFICATIONS – BID ITEMS 

Item No. 1 – Mobilization: 
See Standard Construction Specifications, Section 201. 

Payment for this bid item will be on a lump-sum basis and will include all equipment, labor, materials, and incidentals 
required to complete the work. 

Item No. 2 – Accelator No. 1 Concrete Preparation and Coating: 
See Standard Construction Specifications, the Construction Drawings, and Attachment A. 

This bid item includes all concrete preparation and coating as shown on the construction drawings and as described in 
the technical specifications. Contractor will need to return tube settlers to their intended positions. A City operator will 
be available to assist in determining the correct intended positions.  

Payment for this bid item will be on a lump-sum basis and will include all equipment, labor, materials, and incidentals 
required to complete the work. 

Item No. 3 – Accelator No. 1 Concrete Crack Epoxy Injection: 
See Standard Construction Specifications, the Construction Drawings, and Attachment A. 

This bid item includes all preparation and crack sealing as shown on the construction drawings, as described in the 
technical specifications, and as directed in the field. 

Payment for this bid item will be on a linear-foot basis and will include all equipment, labor, materials, and incidentals 
required to complete the work. 

Item No. 4 – Accelator No. 1 Metal Preparation and Coating: 
See Standard Construction Specifications, the Construction Drawings, and Attachment A. 

This bid item includes all metal surface preparation and coating as shown on the construction drawings and as described 
in the technical specifications 

Payment for this bid item will be on a lump-sum basis and will include all equipment, labor, materials, and incidentals 
required to complete the work. 

Item No. 5 – Accelator No. 1 Metal Repair: 
See Standard Construction Specifications, the Construction Drawings, and Attachment A. 

This bid item includes all metal repair needed to complete the work as shown on the construction drawings.  

Payment for this bid item will be on a lump-sum basis and will include all equipment, labor, materials, and incidentals 
required to complete the work. 

Item No. 6 – Accelator No. 1 Replace Stairs and Walkways: 
See Standard Construction Specifications, the Construction Drawings, and Attachment A. 

This bid item includes all demolition and construction as needed to construct the stairs and walkways as shown on the 
construction drawings and as described in the technical specifications. 

Payment for this bid item will be on a lump-sum basis and will include all equipment, labor, materials, and incidentals 
required to complete the work. 

Item No. 7 – Accelator No. 2 Tank Preparation and Coating: 
See Standard Construction Specifications, the Construction Drawings, and Attachment A. 

This bid item includes all preparation and coating as shown on the construction drawings and as described in the 
technical specifications 

Payment for this bid item will be on a lump-sum basis and will include all equipment, labor, materials, and incidentals 
required to complete the work. 
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Item No. 8 – Accelator No. 2 Tube Settlers: 
See Standard Construction Specifications, the Construction Drawings, and Attachment A. 

This bid item includes all preparation and installation of tube settlers as shown on the construction drawings and as 
described in the technical specifications. 

Payment for this bid item will be on a lump-sum basis and will include all equipment, labor, materials, and incidentals 
required to complete the work. 

Item No. 9 – 8-Inch Plug Valve: 
See Standard Construction Specifications, Section 400, and Technical Specifications. 

This bid item shall include the removal of the existing eight-inch gate valve, removal and disposal of eight-inch asbestos 
cement pipe, installation of new eight-inch plug valve and fittings, all related appurtenances, backfill, and surface restoration.  

Payment for this bid item will be made on a lump-sum basis and shall include all equipment, labor, materials, and 
incidentals to complete the work.  

Item No. 10 – Lead Paint Removal: 
See Standard Construction Specifications and Technical Specifications. 

This bid item includes any expenses related to the removal and disposal of lead-based paint. The City completed a 
preliminary test of the paint for lead and found lead content was below the reporting limit for Accelator 1 and 0.405% 
by weight for Accelator 2.  Regardless of the City’s results, the contractor is responsible for completing their own test 
of the material being removed and follow any applicable state or federal rules for removal and disposal.   

Payment will be made on a square-foot basis and shall include all equipment, labor, materials, and incidentals to complete 
the work.  The paint will be measured based on the surface area being mitigated regardless of thickness or number of 
layers of material being removed. 



WTP-18-01, Vine Street WTP Accelator Improvements Contract Documents 
LIST OF APPENDICES Page 27 of 27 

LIST OF APPENDICES 
Changes per Addendum No. 1 

A. TECHNICAL SPECIFICATIONS 
 

CONSTRUCTION DRAWINGS (11” X 17”) – included as separate document  
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